REDD+ Partnership

Work Program Components and Timeline
(2010)

This work program follows closely the substantive Operational Measures included in
Appendix Il of the REDD+ Partnership document. Collectively, the components
address the Operational Measures of Appendix Il and the workshops, processes and
platforms to stimulate discussion, a schedule for meetings and means to facilitate
stakeholder involvement to implement them. The treatment of capacity-building and
enabling institutions in developing countries is addressed in all the work program
components.

Each component has its own objectives, approach, stakeholder involvement
strategy, immediate actions, resources needed. While the focus of this work program
is on activities in 2010, each work program component has a section on potential
work program activities for the 2011-2012 periods, noting that the Partners are also
developing additional work program activities for that timeframe.

The level of ambition in this work program is significant, particularly given the tight
timeframes. As a result, it relies on a number of critical events happening and
decisions made in the following weeks, including:

1. It is essential that the secretariat services provided by The Facility Management
Team of the Forest Carbon Partnership Facility (FMT) and the UN REDD
Programme Team (PT) be secured, as agreed by the Partnership (paragraph 4, part
5 of the REDD+ Partnership document). The FMT/PT should, in particular, be tasked
with providing professional services to facilitate Partners communication and
circulation of documents as appropriate and the organization of meetings and other
technical services.

2. Funding for tasks should be expeditiously secured, on the basis of budgets
prepared by the FMT/PT and considered by Partners.

3. In addition to the assistance of the FMT/PT, it also relies on specific tasks to be
undertaken by particular countries and other organizations (as provided for in the
Partnership document).



Work program component 1.
Database of REDD+ financing, actions and results

Operational measures

To establish a voluntary, publicly available REDD+ Database of REDD+ financing,
actions and results, to improve the transparency and coordination of REDD+ actions
and support.

Key deliverables in 2010
A A fully functioning database ready

Rationale

In order to improve the effectiveness, efficiency, transparency and coordination of
REDD+ initiatives and financial instruments, the REDD+ Partnership decided to
advance work in the development of a database of REDD+ financing, actions and
results. This database will not only serve to provide greater transparency and
accountability, but it is considered a central tool to assist in identifying and analyzing
gaps and overlaps in financing, a second operational measure decided by the
Partnership. The database shall be publicly available and efforts must ensure that it
is available as soon as possible.

A related operational measure in the Partnership is the consideration of proposals to
effectively mobilize, deploy and facilitate enabling institutions, where relevant, in
developing countries to better channel finance and technology for REDD+ actions.
To this end, it is suggested here that the database should cover the full scope of
REDD+, including financing offered for, and actions directed towards, building
capacity and facilitating enabling institutions in developing countries to better
channel finance and technology for REDD+ actions.

Given the limited time available, and the desire to advance rapidly in both of the
database and the analysis, it is proposed that advantage be taken of the fact that an
initial database had been developed by the Partnership. This was part of an effort led
by Australia, France and Papua New Guinea. This will assist in producing a
preliminary analysis of REDD+ financing gaps and overlaps as well as
recommendations on ways to address them to be considered by Ministers as
appropriate at the Nagoya Ministerial meeting. The Cancun Ministerial meeting will
also provide an opportunity to present the more developed version of the database.
The fully developed database will provide further insights that may be explored and
addressed in 2011 once the database has been populated.



Approach

The FMT/PT will be jointly requested to expeditiously propose a conceptual note and
a design for the database, in collaboration with Partners and other stakeholders, for
deliberation at our next Partnership meeting, ensuring continuity with and building on
the initial data collection effort launched by Australia, France and Papua New
Guinea. Such design should seek to capture all significant REDD+ action and
finance in a country, including country, NGO, private and other sources, and cover
the full scope of REDD+. The conceptual note and design for the database shall be
developed by the FMT/PT and proposed to Partners for approval on a no-objection
basis. Once approved, the FMT/PT will be tasked with the development of database
under the oversight of the co-chairs.

In view of the expanded membership of the REDD+ Partnership, Partners will be
invited to submit information on REDD+ financing and actions based on the existing
REDD+ Survey by the end of August. Partners who have already submitted their
information may update their previous submission. The FMT/PT will also be
encouraged to actively seek inputs and relevant information from Partners and other
stakeholders to improve the database.

This work should be completed in time for the Technical Meeting in Tianjin (in early
October) to enable a Technical Workshop to consider progress on the database.
Ministers in Nagoya are expected to review progress on the database.

An opportunity to present progress in a side event in Cancun will be sought as well
as to present the database at the Ministerial Meeting.

Potential actions for 2011-2012

Further work past 2010 could include:

A Promotion of the database with potenti al
final format of the survey, may include the private sector, NGOs, foundations and

multilateral institutions.

Stakeholder involvement strategy

Stakeholders will be invited to send submissions on the database.

In addition, further input will be sought into the proposed design at Bonn that will be
reviewed in the Technical Meeting in Tianjin.
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Immediate action Iltems

At Bonn meeting:

Partners decide to

- invite all members to update or submit their Survey information under the existing
format to the FMT/PT before August 31st

- distribute conceptual note and design for the database from the FMT/PT for
comments(15 days)

- agree on a design for the database and task the FMT/PT to proceed immediately
with database development

- invite the co-chairs to oversee this activity

Resources needed
A Time allocated in agendas for Tianjin and
A Effort and resources for Database devel opn



Work program component 2.
Analysis of financing gaps and overlaps
Operational measures

To initiate efforts to identify and analyze gaps and overlaps in financing and take
steps to address them.

Key deliverables in 2010

A A preliminary identification and analysis
A An initial set of recommendations on ways
overlaps considered by Ministers

A A process to r e qdenteeviewypfgaps andovellapsin nde p e
financing

Rationale

A related operational measure in the Partnership is the consideration of proposals to
effectively mobilize, deploy and facilitate enabling institutions, where relevant, in
developing countries to better channel finance and technology for REDD+ actions.
To this end, it is suggested here that the analysis of financing gaps and overlaps
should cover the full scope of REDD+, including financing offered for, and actions
directed towards, building capacity and facilitating enabling institutions in developing
countries to better channel finance and technology for REDD+ actions.

Given the limited time available, and the desire to advance rapidly with the analysis,
it is proposed that advantage be taken of the fact that an initial database had been
developed by the Partnership. This was part of an effort led by Australia, France and
Papua New Guinea. This will assist in producing a preliminary analysis of REDD+
financing gaps and overlaps as well as recommendations on ways to address them
to be considered by Ministers at the Nagoya Ministerial meeting.

Approach

The FMT/PT, under the oversight of the co-chairs, will be tasked with proposing
potential approaches to identify and analyze gaps and overlaps in financing using
information from the existing database structure as well as from other available
information. This proposal shall be submitted to Partners for approval on a no-
objection basis. Once approved by all Partners, the analysis should be carried out by
an independent consultant under the oversight of the co-chairs, potentially using the
updated and expanded Survey information which will be available by the end of
August.

This work should start in time for the Technical Meeting in Tianjin, (in early October)
to enable a Technical Workshop to consider the preliminary analysis of gaps and
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overlaps in financing. The meeting could then produce a report from the analysis of
gaps and



overlaps and draft recommendations on ways to address them to be endorsed by
Ministers as appropriate at the Nagoya Meeting (late October).

An opportunity to present progress in a side event in Cancun will be sought as well
as to present the database at a Ministerial Meeting.

Potential actions for 2011-2012

Further work past 2010 could include:
A Further analysis of financing gaps and ove

Stakeholder involvement strategy

Stakeholders will be invited to send submissions on gaps and overlaps in financing.
The co-chairs will invite key stakeholders to provide their comments to the FMT/PT
for compilation before the Technical Meeting in Tianjin,

Immediate action ltems

At Bonn meeting:

- Request the FMT/PT to develop a concept note on approaches to identify and
analyze gaps and overlaps in financing from the existing database structure as well
as from other available information for consideration by Partners

- Request views from Partners and Stakeholders on how to identify and analyze
gaps and overlaps in financing (by August 20th)

Resources needed
A Time allocated in agendas f o
A Consultant and expert time f

r Tianjin and
or a concept n



Work program component 3.
Discussion on Effectiveness of multilateral REDD+ Initiatives
Operational measures

Facilitate discussion on the effectiveness of REDD+ initiatives and formulate
concrete recommendations for targeted improvements to multilateral initiatives.

Key deliverables in 2010

A An independent r epor t ilatenral REDDe inigafivese ct i venes s
A A substantive discussion by Partners and r
multilateral REDD+ initiatives and recommendations for targeted improvements to

multilateral initiatives

A Prepare a r ep o rementsiobe eandorges byeMinistersrg Nagoya

Rationale

While the existing multilateral REDD+ initiatives can play an important role in
assisting the significant scaling up of REDD+ action and finance committed under
the REDD+ Partnership, their effectiveness of individual initiatives as well as that of
the existing REDD+ institutional infrastructure must be considered and wherever
possible enhanced to meet this challenge. Consideration of this issue must start
immediately to make the greatest positvecont r i buti on to meet Partr
Recently, existing initiatives themselves have considered internally how to enhance
their effectiveness, including better coordination among them. In particular, the
UNREDD programme, the FCPF and the Forest Investment Program have initiated a
dialogue and will hold a joint meeting in November. This joint meeting represents a
valuable opportunity to deliver a first set of recommendations to be endorsed by
Ministers in Nagoya.

The meeting in Nagoya offers the opportunity for Ministers to issue strong message
on targeted improvements and hence, this work program is basically crafted to
develop relevant input into the Nagoya Meeting that the co-chairs can then transmit
to the multilateral REDD+ initiatives. Inputs into the discussion must draw on relevant
existing analysis and proposals by Partners, multilateral initiatives themselves and
other stakeholders.

A related operational measure in the Partnership is the consideration of proposals to
effectively mobilize, deploy and facilitate enabling institutions, where relevant, in
developing countries to better channel finance and technology for REDD+ actions.
To advance work in this area, the consideration of effectiveness of multilateral
REDD+ initiatives could include recommendations on how existing multilateral
initiatives can better support capacity-building and facilitate enabling institutions in
developing countries.



Approach

The overall intent of this component is to develop a set of recommendations that can
be conveyed to the relevant multilateral initiatives, possibly at the upcoming joint
meeting of FCPF & UNREDD & FIP, after consideration at the Ministerial Meeting in
Nagoya.

The inputs for the Ministerial discussion shall be prepared on the basis of a
Technical Workshop to be convened prior to the Nagoya meeting, potentially at the
margins of the Climate Talks in Tianjin (early October), although this could also take
place in a different setting.

As a basis for discussion for participants to the Technical Workshop, the FMT/PT
under the oversight of the co-chairs shall be tasked with proposing a ToR, to be
approved by all Partners, for an independent synthesis report on existing analysis of
the effectiveness of multilateral REDD+ initiatives and actions taken to improve them
to be contracted to an independent consultant. The ToR shall be submitted to
Partners for approval on a no-objection basis.

In preparing the independent synthesis report, relevant information, including the
outcome of a dedicated survey undertaken earlier by the Partnership, responses to
the REDD+ Survey and inputs shall be considered.

Potential actions for 2011-2012

Further work past 2010 could include:
A Follow up on impact of recommendations pro
A ditiwnal analysis and further recommendations

Stakeholder involvement

Stakeholders will be invited to send submissions on the enhancement of the
effectiveness of multilateral REDD+ initiatives.

Stakeholders shall also be invited to provide inputs on the effectiveness of
multilateral REDD+ initiatives to the synthesis report and to the deliberations of the
Technical Workshop, where they will also be participating as observers.

The commissioned consultant shall be tasked to actively seek these inputs.



Immediate action items

At Bonn meeting:

Partners decide to

- task the FMT/PT to draft terms of reference for a synthesis report under the over
sight of the co-chairs to be approved by all Partners

- task the FMT/PT to contract out an independent synthesis report on existing
analysis on the effectiveness of REDD+ initiatives and actions taken to improve them
based on approved ToR

- invite stakeholders and partners to provide inputs and views as inputs for the
preparation of the synthesis report

- agree to convene a technical workshop on the effectiveness of REDD+ initiatives to
discuss on the basis of the synthesis report and agree to develop a report for the
ways of improvements in the effectiveness of initiatives to be endorsed at a
Ministerial meeting

Resources needed

A Time for consideration of ToRs
A One Technical Workshop

A One Synthesis paper
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Work program component 4.

Share lessons on our REDD+ initiatives, share best practices &
promote and facilitate cooperation among Partners
Operational measures

Share lessons on our REDD+ initiatives and share best practices regarding
significant REDD+ actions and financing, practical experiences regarding
safeguards, multi- stakeholders consultations and benefit sharing mechanisms.
Promote and facilitate cooperation among Partners including South-South
partnerships and regional REDD+ networks as well as among multilateral and
bilateral REDD+ initiatives.

Key deliverables in 2010

A Initiate process to share | emem®ns among Pa
A Prepare enhanced communication platform

A Report on promoting and facilitating
the workshop to be presented to the Ministers

Rationale

There is a significant wealth of experience in the REDD+ Partners. Sharing lessons
as well as enhancing cooperation can play a significant role in enabling the scaling
up of REDD+ finance and action.

In addition to conventional approaches, such as workshops, publications and
technical exchanges, scaling up of REDD+ action requires deeper and more
substantive cooperation strategies, including the creating and strengthening
partnerships and creation of effective regional networks. All of these actions involve
longer term projects and cannot be expected to be completed by 2010.

Efforts in 2010 will concentrate on initiating discussions among Partners on
instruments and actions to enhance cooperation. This discussion is expected to lead
to some decisions made by Ministers to foster activity in this area. In addition, some
initial sharing of lessons must take place at the Partnership level as a basic first step
into collective action.

A related operational measure in the Partnership is the consideration of proposals to
effectively mobilize, deploy and facilitate enabling institutions, where relevant, in
developing countries to better channel finance and technology for REDD+ actions.
To advance work in this area, it is suggested that Partners could share best
practices regarding practical experiences with the development of enabling
institutions in developing countries to better channel finance and technology for
REDD+ actions.
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Approach

The FMT/PT under the oversight of the co-chairs will be tasked with preparing TORs

on workshop and the paper on facilitating cooperation among Partners. The

proposals shall be submitted to Partners for approval on a no-objection basis.

In order to inform the discussion at the ministerial level, a paper will be

commissioned from the FMT/PT. The paper will be discussed at a dedicated

Workshop in advance of the Ministerial Meeting in Nagoya. The workshop will take

into account the workshop of biodiversity benefits of REDD+ to be held in Nairobi in

September.

In addition, the workshop will be used to initiate sharing of lessons and experiences

in the key areas identified in the REDD+ Partnership document including:
significant REDD+ actions and financing

A practical experiences regarding safeguards

A m-stakeholder consultations

A benefit sharing mechani sms

The results of the workshop shall be discussed by the Partners and stakeholders
and presented at the Ministerial Meeting in Nagoya with the view to consider
possible future work.

Potential actions for 2011-2012

Further work past 2010 could include:

A sharing of | essons

A fmplenhentation of communication platforms and creation of communities of

practice

A targeted actions to promote regional REDD+
A further integration of this efforts with t
as identifying synergies with efforts by stakeholders, including indigenous peoples,

local communities, civil society and the private sector

Stakeholder involvement

Stakeholders will be invited to send submissions on enhancement of cooperation on
REDD+.

Stakeholders will be invited to comment on the draft report on cooperation and will
also be invited to participate in the workshop.
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Immediate action items

At Bonn:

Partners decide to

- instruct the FMT/PT to, in developing the platform for communication among the
Partnership countries, consider ways in which sharing of lessons, cooperation and
regional networks could be promoted in collaboration with relevant organizing
institutions

- agree to convene a workshop at the margins of the Nagoya Meeting

- instruct the FMT/PT to prepare a concept note for the Workshop in collaboration
with relevant organizing institutions (by August 20th)

- commission a paper on Facilitating Cooperation on REDD+. Drawing on existing
platforms and initiatives, including those by multilaterals and CSOs

- task the FMT/PT to prepare the Terms of Reference for the paper on facilitating
cooperation

Resources needed

A Time for consideration of ToRs
A One Technical Workshop

A One synthesis report
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Work Program Element 5.

Institutional Arrangements

The Partners should consider proposals to effectively mobilize, deploy and facilitate
enabling institutions, where relevant, in developing countries to better channel
finance and technology for REDD+ actions while recognizing national circumstances
and respecting national sovereignty.

The Partners may formulate concrete recommendations by early 2011 for multilateral
institutions to support enabling local institutions in developing countries, where
relevant.

The Partners should commission an independent report by the end of 2010 to
assess the current capacities and capabilities of developing country institutions
involved with REDD+ activities in developing countries that voluntarily request to
participate in the report, including case-studies, options, and recommendations,
directed specifically to these participating developing countries. This exercise will not
seek to determine universal criteria.

Proposals for enabling local institution in the countries should be submitted
voluntarily by early 2011 and considered in a workshop to be held by early 2011 to
exchange information, share lessons and best practice.

Further development of the details of this element will be made at the Technical
Meeting in Tianjin.
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Work Plan Components and Timeline for the REDD+
Partnership i Phase Il (2011-2012)

The purpose of Phase Il is to ensure that Partnership is equipped i in the medium-

termit o meet Iits stated objective to fAscale up
that end to take immediate action, including improving the effectiveness, efficiency,

transparency and coordination of REDD+ initiatives and financial instruments, to

facilitate among other things knowledge transfer, capacity enhancement, mitigation

actions and technol ogy devenatpmi€arest and trans
Conference, 27 May 2010)

Both short term and longer term actions are needed to enable the realization of the
Partnershipbébs core objective while not preju
plans must be informed by and compatible with the ongoing UNFCCC process.

To that end, Appendix Il of the REDD+ Partnership Agreement provides for

operational measures, which could in the future be expanded by the Partners as

appropriate.

With the understanding that scaling up REDD+ actions and finance are central to the
Partnershipbs objectives, Phase Il serves as

operational measures.

A set of indicative elements for possible areas of the work plan for phase Il is hereby

provided together with a timeline for discussion among Partners and adoption of a
decision at the ministerial level, if appropriate. Partners and stakeholders will be
invited to submit additional input for planned discussions on phase II.
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Indicative elements of a work plan for Phase Il (issues to be
discussed for possible inclusion in the work plan 2011-2012):

Work Plan Element 1: Demonstration Activities

o Leveraging approved guidance for demonstration activities and other REDD+
activities (decision 2/CP.13, Appendix Il and list SBSTA decisions), the Partners
should seek to define interim guidance, including demonstration activities, in order to
improve effectiveness, efficiency, transparency and coordination.

o The Partners should establish a web-platform to exchange views and experiences
with the objective of identifying criteria for the effective implementation of REDD+
activities.

o A workshop should be held (date) to exchange information, share lessons and
develop best practice.

o The Partners should formulate concrete recommendations by (date) to multilateral
and bilateral institutions facilitating the implementation of REDD+ actions, including
demonstration activities.

Work Program Element 2: Results Based Payments

o Noting the initiatives, including efforts by the World Bank FCPF Carbon Fund and
othersto pilotasmalls cal e O0results baseddé incentive sy
seek to develop interim guidance and methodologies for the implementation and
scaling up of results-based incentives to support REDD+ actions.

o A workshop should be held (date) to exchange information, share lessons and
develop best practice, including a presentation from the World Bank Carbon Fund
team, related to results-based incentive systems to support REDD+ actions.

0 The Partners should formulate concrete recommendations by (date) to multilateral
and bilateral institutions to facilitate the implementation and scaling up of results-
based incentives systems to support REDD+ actions.

Work Program Element 3: Scaling up of Finance and Actions

o A workshop should be held (date) to exchange information and share lessons on
scaling up of financing. The workshop will consider a variety of inputs on the issue of
scaling up financing for REDD+ actions, including information from the Advisory
Group on Finance of the Secretary General.

o Following the workshop, a Working Group should be established to consider
options and for scaling-up financing for REDD+ actions.

o The Partners may consider formulating concrete recommendations by (date) for
multilateral initiatives, taking into account the views presented by the private sector,
on means to mobilize the resources necessary to scaling up financing to support
REDD+ actions.

Additional possible areas of the work plan for discussion (to be further
developed)

as raised by the Partners, including but not limited to, inter alia: implementing
readiness activities, addressing the outcome of the gap analysis and ensuring
compatibility with the UNFCCC process.
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Proposed timeline
Event

Technical Meeting (Climate Change talks,
2-6 August, Bonn)

2-3 Technical Meetings (During Tianjin
Climate Talks, 3-9 October), as required

Technical Meeting™ (Nagoya, 25 October)

Ministerial meeting
(Nagoya, 26 October)
or

(Cancun, 29 November
- 9 December)

Issues

Agreement on timeline and indicative set
of elements based on the REDD+
Partnership document

Collecting of views from Partners and
stakeholders

Discussion on Co-chairs first draft of 2010-
2012 work plan

Develop and finalize a full plan for each
element with deadlines

Collect views from stakeholders
Advanced version of the 2011-2012 work
plan for adoption at the technical level
Endorsement of the 2011-2012 work plan,
if appropriate
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Work Program Components and Timeline
(2011-2012)

FINAL DRAFT (6 December 2010)

This work program is founded on the core objectives of the REDD+ Partnership,
namely to contribute to the global battle against climate change by serving as an
interim platform for the Partners to scale up REDD+ actions and finance, and to that
end to take immediate action, including improving the effectiveness, efficiency,
transparency and coordination of REDD+ initiatives and financial instruments, to
facilitate among other things knowledge transfer, capacity enhancement, mitigation
actions and technology development and transfer.

This work program is based on the inputs from Partners and stakeholders drawing

from the REDD+ Partnership document adopted in Oslo on 27 May 2010. This

document maintains continuity between the progress made in fulfilling the work

program for 2010 and the vision of the Partners, as contained in the Oslo

Partnership document,t hat wi | | guide the Partnershipods

This work program should be considered as a living framework document that guides
the future work of the Partnership, which T in the light of the dynamic relevant policy
processes 1 requires further development, refinement, prioritization and periodic
review, taking into account all Partnerséneeds and views and inputs from
Stakeholders. The work program should guide further prioritization in the future. In
this context, and as agreed in the REDD+ Partnership document, work of the
Partnership should not prejudge but support and contribute to the UNFCCC process.

The implementation of the components of the 2010 work program is in progress
and will continue into 2011, and beyond. Four out of the five components listed
below are in the process of becoming the informational and analytical foundation of
t he Part ner s hi whlethedifthgompoment isWaddedkinto the work
program 2011-2012:

e database of REDD+ financing, actions, and results

e analysis of financing gaps and overlaps
e discussion of effectiveness of multilateral REDD+ initiatives
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e share lessons on our REDD+ initiatives, share best practices & promote and
facilitate cooperation among Partners
e institutional arrangements

The foundation laid by the on-going development of the products of the 2010 work
program enables the Partnership to significantly advance its role facilitating an
effective synergy between the financing and actions of REDD+.

The work program for 2011-12 is divided into the following five components:

o facilitating readiness activities

e facilitating demonstration activities

o facilitating results based actions

e facilitating the scaling up of finance and actions
e promoting transparency

Means to enhance cooperation, including South-South cooperation, will be
considered throughout the implementation of the work program, Furthermore,
carrying out stakeholder and gender consultations by providing roundtables or
similar platforms could be considered.
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Work Program Component 1. Facilitating Readiness Activities

Partners should promote the assessment of country needs, when requested by
countries, with regard to REDD+ readiness and to consider proposals to effectively
mobilize, deploy and facilitate enabling institutions, where relevant, in developing
countries to better channel finance and technology for REDD+ actions

Partners intend to focus on sharing experiences and lessons learned on:
strengthening institutional arrangements and governance structures; developing
national strategies; enhancing capacities in preparation for implementation of
activities and monitoring and reporting on emissions and removals; and technology
development and knowledge transfer and cooperation with research communities.

Partners should promote and facilitate cooperation among Partners including south-
south cooperation and regional REDD+ networks as well as among REDD+
initiatives and leverage technology development and enhance knowledge transfer.

The role of local institutions in the development of REDD+ readiness activities is
important for REDD+, including the full and effective participation of civil society,
indigenous peoples and local communities.

Potential Partnership Actions in 2011-2012

¢ Commission an independent report to assess the current capacities and
capabilities of developing country institutions involved with REDD+ activities in
developing countries that voluntarily request to participate in the report,
including case-studies, options, and recommendations, directed specifically to
these participating developing countries. This exercise will not seek to
determine universal criteria. (from component 5 / Work Programme 2010)

e Organize a technical workshop on sharing experiences and lessons learned,
including discussion on:

o how drivers of deforestation and forest degradation are being or will be
addressed (at all levels)

0 how safeguards are addressed in REDD+ actions, also drawing
expertise from existing initiatives and in-country activities and other
processes

0 how benefit sharing mechanisms for REDD+ are intended to operate
and how they could benefit local communities and indigenous peoples.
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Key deliverables

To enable action:

Key findings are documented and shared on enabling institutional
arrangements in participating developing countries.

Options are identified on how the drivers of deforestation and forest
degradation will be addressed or are being addressed in participating
countries.

Key findings are documented and shared on how participating countries
integrate safeguards and how effectively indigenous peoples and local
communities are engaged in the REDD+ efforts at the national level.

Medium to long term goals of Partners

Readiness to reduce emissions from deforestation and forest degradation fully
encompass conservation of forests, sustainable management of forests and
enhancement of forest carbon stocks (REDD+) is advanced.

Enabling institutions in the development of REDD+ readiness activities are
effectively enhanced as appropriate.

The role of indigenous peoples and local communities and equitable sharing
of benefits in the development of REDD+ readiness activities is enhanced.
Safeguards are well acknowledged and addressed.

21






